
OFFICE MEMORANDUM

DATE: December 13, 1994

TO: District Engineers
District Field Engineers
District Construction Engineers
Resident/Project Engineers

FROM: Gerald D. Dobie Paul F. Miller
Engineer of Construction Engineer of Engineering Services

SUBJECT: Joint Construction and Engineering Services Instructional
Memorandum 1994-I
Recommendations for Changes, Adjustments and Extra Work to  the
Contract

To expedite the process of finalling out projects and to pay the contractor for completed work,
effective immediately, the following steps shall be taken by the  Resident/Project Engineer:

1. When a Work Order is issued to the contractor, it must be
accompanied with a recommendation for authorizing payment for
the work to be done.

2. A budget recommendation must be submitted for any work to be
done on a Force Account basis at the time the contractor is
directed to perform the extra work.

3. A recommendation shall be submitted for any increases in
Contract Quantities as soon as the increase to the contract is
known.

This process will accelerate balancing final quantities and the payments to the contractor for
work completed.

Resident/Project Engineers are requested to give a copy of this memorandum to all the Local
Government Agencies under their jurisdiction for their information and use.

                                                  
Engineer of Construction

                                                  
Engineer of Engineering Services
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cc: Construction Staff Engineers H. Linne, Maintenance MAPA
Construction Staff Technicians Phyllis Fhaner (starmail) MCPA
G. Taylor B. Hayes
MCA
L. Kinney M & T MRBA
Engineering Services Design OEO
Ed Noyola James Little

Subject Index:     Recommendation/Authorizations


